COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 15/ 2010

ESTI MATE SUMVARY 07:24: 51
CONTI D: C17250 ESTI MATE NO 0008 FI NL SPEC YR 2005
PCN: 17250- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 67.5 DAYS TI VE ALLOW 70 WORK DAYS
COLFAX: Kl PLI NG TO SHERI DAN PERCENT TI ME: 96. 43 ORI G TI VE ALLOW 70 WORK DAYS
PRQJECT NO. ES6R600- 346
COLFAX: Kl PLI NG TO SHERI DAN
NAMVE OF RQAD: 040C
PRQIECT COUNTI ES: JEFFERSON, REG ON 6
CONTRACTOR:
ASPHALT PAVI NG CO. PAY PERI OD ENDI NG 04/ 15/ 2010 DATE TI ME STARTED 06/01/2009
14802 W 44TH AVE. DATE LET 04/ 02/ 2009 DATE WORK BEGAN
DATE AWARDED 04/ 08/ 2009 DATE TI ME STOPPED 11/09/ 2009
DATE CONTRACT EXECUTED 04/ 30/ 2009 DATE ACCEPTED 11/ 09/ 2009
GOLDEN CO 80403 303-279- 6611 DATE NOTI CE TO PROCEED 06/ 01/ 2009
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 2,534, 979. 14 PARTI Ol PATI NG $ 1,871,573. 17 $ 0.00
AWARD PRQIECT AMT: $ 2,144, 287. 14 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 73. 83% TOTAL EARNI NGS 1,871,573.17 0.00
FUNDS AVAI LABLE: $ 663, 405. 97 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 1,871, 573. 17 0.00
TOTAL CLAI VB $ 0.00 RETAI NAGE 0.00 2,164.31
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1,871, 573. 17 2,164.31
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 1,871, 573. 17 2,164.31
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 2,164.31

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17250 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17250-BI D ESTI MATE RUN 04/ 15/ 2010
PRQIECT: ESB6R600- 346 ESTI MATE NO 0008 07: 24: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00202 *REMOVAL OF GUTTER 62. 000 62. 000
LF 0. 000 0.00
10. 25000 62. 000 635. 50
0010 202-00203 *REMOVAL OF CURB AND GUTTER 278. 000 278. 000
LF 0. 000 0. 00
9. 25000 278. 000 2,571.50
0015 202-00210 *REMOVAL OF CONCRETE PAVEMENT 58. 000 58. 000
SY 0. 000 0. 00
15. 40000 58. 000 893. 20
0020 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 106, 387. 200 106, 387. 200
SY 0. 000 0.00
1.10000 106, 387. 200 117, 025. 92
0025 202-00821 *REMOVAL OF SI GN PANEL 0. 000 0. 000
EACH 0. 000 0. 00
75. 75000 0. 000 0.00
0030 202-04005 *CLEAN VALVE BOX 18. 000 18. 000
EACH 0. 000 0. 00
60. 00000 18. 000 1, 080. 00
0035 203-01597 *POTHCLI NG 0. 000 0. 000
HOUR 0. 000 0. 00
230. 00000 0. 000 0.00
0040 208-00034 *GRAVEL BAG 211. 000 211. 000
LF 0. 000 0. 00
3. 60000 211. 000 759. 60
0045 208-00045 * CONCRETE WASHOUT STRUCTURE 9. 000 9. 000
EACH 0. 000 0. 00
600. 00000 9. 000 5, 400. 00
0050 208-00050 *STORM DRAI'N | NLET PROTECTI ON 154. 000 154. 000
EACH 0. 000 0. 00
87. 00000 154. 000 13, 398. 00
0055 208-00101 *SEDI MENT REMOVAL AND DI SPOCSAL 63. 000 62. 500
HOUR 0. 000 0. 00

61. 45000 62. 500 3, 840. 63



CONTI D: C17250 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 17250- BI D ESTI MATE RUN 04/ 15/ 2010
PRQIECT: ESB6R600- 346 ESTI MATE NO 0008 07: 24: 51

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0060 208-00205  *ERCSI ON CONTROL SUPERVI SOR 44. 000 44. 000
HOUR 0. 000 0.00
112. 65000 44. 000 4, 956. 60
0065 210-04010  ADJUST MANHOLE 155. 000 155. 000
EACH 0. 000 0. 00
67. 85000 155. 000 10, 516. 75
0070 210-04050  ADJUST VALVE BOX 56. 000 56. 000
EACH 0. 000 0.00
30. 15000 56. 000 1, 688. 40
0075 403-00720  HOT M X ASPHALT (PATCH NG (ASPHALT) 0.000 0. 000
TON 0. 000 0. 00
70. 00000 0. 000 0.00
0080 403-34871  HOT M X ASPHALT (GRADI NG SX) (100) (PG 76-28) 15, 112. 000 15, 111. 630
TON 0. 000 0.00
57. 50000 15, 111. 630 868, 918. 73
0085 411-10255  EMILSI FI ED ASPHALT (SLOW SETTI NG 3, 729. 000 3,728. 750
GAL 0. 000 0.00
2. 75000 3,728. 750 10, 254. 06
0090 412-00605  *CONCRETE PAVEMENT (6 |NCH) (FAST TRACK) 43. 000 42.500
5% 0. 000 0.00
71. 90000 42.500 3,055. 75
0095 607-11525  *FENCE (PLASTI ) 0.000 0. 000
LF 0. 000 0. 00
3. 25000 0. 000 0.00
0100 609-21023  *CURB AND GUTTER TYPE 2 (SECTION I1-B) (SPECI AL) 278. 000 278. 000
LF 0. 000 0.00
28. 75000 278. 000 7,992. 50
0105 609-24005 *GUTTER TYPE 2 (5 FOOT) 62. 000 62. 000
LF 0. 000 0.00
30. 80000 62. 000 1, 909. 60
0110 613-07000  *PULL BOX ( SPECI AL) 2.000 2.000
EACH 0. 000 0.00
202. 50000 2.000 405. 00



CONTI D: C17250 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 17250- BI D ESTI MATE RUN 04/ 15/ 2010
PRQIECT: ESB6R600- 346 ESTI MATE NO 0008 07: 24: 51

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0115 614-72875  *LOOP DETECTOR W RE 1, 800. 000 1, 800. 000
LF 0. 000 0.00
1. 80000 1, 800. 000 3, 240. 00
0120 625-00000  *CONSTRUCTI ON SURVEYI NG 1. 000 1. 000
LS 0. 000 0. 00
9, 115. 00000 1. 000 9, 115. 00
0125 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
54, 500. 00000 1. 000 54, 500. 00
0130 626-01000  PUBLI C | NFORVATI ON SERVI CES 1. 000 1. 000
LS 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0135 627-00005  *EPOXY PAVEMENT MARKI NG 139. 000 138. 500
GAL 0. 000 0. 00
71. 40000 138. 500 9, 888. 90
0140 627-00012  *PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 377. 000 377.000
GAL 0. 000 0. 00
51. 00000 377. 000 19, 227. 00
0145 627-01001  *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE 1) 4, 783. 000 4, 783. 000
SF 0. 000 0.00
8. 15000 4, 783. 000 38, 981. 45
0150 627-30327  *PREFORVED PLASTI C PAVEMENT MARKI NG (WORD- SYMBOL) ( TYPE 573. 000 573. 000
1
) SF 0. 000 0.00
12. 75000 573. 000 7,305. 75
0155 627-30410  *PREFORVED THERVOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 5, 271. 000 5,271. 000
LI N
5 SF 0. 000 0. 00
4. 35000 5,271. 000 22,928. 85
0160 629-01031  *SURVEY MONUMENT (TYPE 3A) 2.000 2.000
EACH 0. 000 0.00
350. 50000 2.000 701. 00
0165 630-00000  *FLAGG NG 3, 365. 000 3, 364. 500
HOUR 0. 000 0.00
17. 55000 3, 364. 500 59, 046. 98



CONTI D C17250 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17250-BI D ESTI MATE RUN 04/ 15/ 2010
PRQJECT: ES6R600- 346 ESTI MATE NO 0008 07:24:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 630-00003 *UNI FORVED TRAFFI C CONTROL 389. 000 389. 000
HOUR 0. 000 0.00
41. 30000 389. 000 16, 065. 70
0175 630-00004 *TRAFFI C CONTROL VEH CLE 2.000 2.000
EACH 0. 000 0. 00
4,125. 00000 2.000 8, 250. 00
0180 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 36. 000 36. 000
DAY 0. 000 0. 00
51. 60000 36. 000 1, 857. 60
0185 630-00012 *TRAFFI C CONTROL MANAGEMENT 884. 000 84. 000
DAY 0. 000 0. 00
516. 00000 84. 000 43, 344. 00
0190 630-80001 *FLASH NG BEACON ( PORTABLE) 0. 000 0. 000
EACH 0. 000 0. 00
412. 80000 0. 000 0.00
0195 630-80335 *BARRI CADE (TYPE 3 MA) ( TEMPCRARY) 0. 000 0. 000
EACH 0. 000 0. 00
41. 30000 0. 000 0.00
0200 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 31. 000 31. 000
EACH 0. 000 0. 00
41. 30000 31. 000 1, 280. 30
0205 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 69. 000 68. 250
EACH 0. 000 0. 00
41. 30000 68. 250 2,818.73
0210 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 10. 000 10. 000
EACH 0. 000 0. 00
41. 30000 10. 000 413. 00
0215 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 32. 000 32. 000
SF 0. 000 0. 00
14. 45000 32. 000 462. 40
0220 630-80355 *PORTABLE MESSAGE S| GN PANEL 2.000 2.000
EACH 0. 000 0.00
4,125. 00000 2.000 8, 250. 00



CONTI D C17250 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17250-BI D ESTI MATE RUN 04/ 15/ 2010
PRQJECT: ES6R600- 346 ESTI MATE NO 0008 07:24:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 630-80358 * ADVANCE WARNI NG FLASHI NG CR SEQUENCI NG ARROW PANEL (C 5. 000 5. 000
TYP
5 EACH 0. 000 0. 00
412. 80000 5. 000 2,064. 00
0230 630-80360 *DRUM CHANNELI ZI NG DEVI CE 177. 000 177.000
EACH 0. 000 0. 00
41. 30000 177.000 7,310. 10
0235 630-80380 *TRAFFI C CONE 369. 000 269. 000
EACH 0. 000 0. 00
4. 15000 269. 000 1, 116. 35
0240 630-80520 *MOBI LE PAVEMENT MARKI NG ZONE 2.000 2.000
DAY 0. 000 0. 00
2,040. 00000 2.000 4, 080. 00
0245 630- 85040 *| MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 0. 000 0. 000
TE
(TEMPCRARY) EACH 0. 000 0.00
10, 315. 00000 0. 000 0.00
0246 630-80344 CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) ARRA SI GNS 77.000 77.000
SF 0. 000 0. 00
46. 07210 77.000 3,547.55
0250 700-70010 F/ A'M NOR CONTRACT REVI SI ONS 250, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700-70011 F/ A PARTNERI NG 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0260 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 23, 228. 320 23, 228. 320
F A 0. 000 0. 00
1. 00000 23, 228. 320 23, 228.32
0265 700-70016 F/ A FUEL COST ADJUSTMENT 15, 749. 680 15, 749. 680
F A 0. 000 0.00
1. 00000 15, 749. 680 15, 749. 68
0270 700-70018 F/ A ROADWAY SMOOTHNESS | NCENTI VE 12, 627. 250 12, 627. 250
F A 0. 000 0. 00
1. 00000 12, 627. 250 12, 627. 25



CONTI D C17250 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17250-BI D ESTI MATE RUN 04/ 15/ 2010
PRQJECT: ES6R600- 346 ESTI MATE NO 0008 07:24:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0275 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT 74, 906. 430 74, 906. 430
F A 0. 000 0. 00
1. 00000 74, 906. 430 74, 906. 43
0280 700-70021 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0290 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0295 700-70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0300 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI $ 2,175,987.15$% 0.00$ 1,512, 608.08
CAT NO0201 ROADWAY - SAFETY | TEMS
0305 202-00090 *REMOVAL OF DELI NEATOR 53. 000 53. 000
EACH 0. 000 0. 00
6. 05000 53. 000 320. 65
0310 202-00190 *REMOVAL OF CONCRETE MEDI AN COVER NATERI AL 818. 000 818. 000
SY 0. 000 0. 00
8. 25000 818. 000 6, 748. 50
0315 202-00200 *REMOVAL OF S| DEWALK 519. 000 519. 000
SY 0. 000 0. 00
8. 25000 519. 000 4,281.75
0320 202-00201 *REMOVAL OF CURB 5, 270. 000 5, 270. 000
LF 0. 000 0.00
6. 15000 5, 270. 000 32,410.50



CONTI D: C17250 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17250-BI D ESTI MATE RUN 04/ 15/ 2010
PRQJECT: ES6R600- 346 ESTI MATE NO. 0008 07:24: 51

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0201 ROADWAY - SAFETY | TEMS
0325 202-00203 *REMOVAL OF CURB AND GUTTER 1, 755. 000 1, 755. 000
LF 0. 000 0.00
9. 25000 1, 755. 000 16, 233. 75
0330 202-00206 *REMOVAL OF CONCRETE CURB RAMP 659. 000 659. 000
sy 0. 000 0.00
10. 25000 659. 000 6, 754. 75
0335 202-00207 *REMOVAL OF BRI CK PAVERS 1. 100 1.100
5% 0. 000 0.00
51. 35000 1.100 56. 49
0340 202-00220  *REMOVAL OF ASPHALT MAT 660. 000 660. 000
5% 0. 000 0.00
7.00000 660. 000 4, 620.00
0345 304-06007  *AGGREGATE BASE COURSE ( CLASS 6) 175. 000 175. 000
cy 0. 000 0.00
40. 00000 175. 000 7, 000. 00
0350 403-00720  HOT M X ASPHALT (PATCH NG (ASPHALT) 260. 000 259. 850
TN 0. 000 0.00
70. 00000 259. 850 18, 189. 50
0355 411-10255  EMULSI FI ED ASPHALT ( SLOW SETTI NG 100. 000 100. 000
GAL 0. 000 0.00
2. 75000 100. 000 275. 00
0360 412-15000  *ROUTI NG AND SEALI NG CONCRETE PAVEMENT CRACKS 10. 000 10. 000
LF 0. 000 0.00
25. 65000 10. 000 256. 50
0365 608-00006 *CONCRETE S| DEWALK (6 | NCH) 568. 000 567. 500
5% 0. 000 0.00
32. 85000 567. 500 18, 642. 38
0370 608-00010  *CONCRETE CURB RAMP 641. 000 641. 000
sy 0. 000 0.00
71. 90000 641. 000 46, 087. 90
0375 608-00015  *TRUNCATED DOVES 168. 000 168. 000
SF 0. 000 0.00
51. 35000 168. 000 8, 626. 80



CONTI D C17250 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17250-BI D ESTI MATE RUN 04/ 15/ 2010
PRQJECT: ES6R600- 346 ESTI MATE NO 0008 07:24:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0201 ROADWAY - SAFETY | TEMS
0380 608-00050 *BRI CK PAVERS 10. 000 10. 000
SF 0. 000 0.00
25. 65000 10. 000 256. 50
0385 609-21023 *CURB AND GUTTER TYPE 2 (SECTION II-B) (SPEC AL) 1, 755. 000 1, 755. 000
LF 0. 000 0. 00
28. 75000 1, 755. 000 50, 456. 25
0390 609-40010 *CURB TYPE 4 (SECTION B) 5, 270. 000 5, 270. 000
LF 0. 000 0. 00
9. 25000 5, 270. 000 48, 747. 50
0395 610-00020 *MEDI AN COVER MATERI AL ( PATTERNED CONCRETE) 7,860. 000 7,860. 000
SF 0. 000 0.00
3. 35000 7,860. 000 26, 331. 00
0400 612-00003 *DELI NEATOR (TYPE I 11) 57. 000 57. 000
EACH 0. 000 0. 00
18. 15000 57. 000 1, 034. 55
0405 614-70150 * PEDESTRI AN SI GNAL FACE (16) ( COUNTDOWN) 52. 000 52. 000
EACH 0. 000 0. 00
393. 65000 52. 000 20, 469. 80
CAT 0201 CURRENT AMI  $ 317,826.99 % 0.00$ 317, 800. 07
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0410 620-00002 FI ELD OFFI CE ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
21, 150. 00000 1. 000 21, 150. 00
0415 620-00012 FI ELD LABORATCRY ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
18, 815. 00000 1. 000 18, 815. 00
0420 620-00020 SANI TARY FACI LI TY 2.000 2.000
EACH 0. 000 0. 00
600. 00000 2.000 1, 200. 00
CAT 0400 CURRENT AMI  $ 41, 165.00 $ 0.00$ 41, 165. 00

PRQJIECT TOTAL CURRENT AMI $ 2,534,979.14 $

0.00% 1,871,573.15



